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FEBRUARY 1994 

Dear Mr. Kuntz: 

Presented herein is the progress report for the Colbert Landfill Remedial 
Design/Remedial Action Superfund project for the month of February 1994, which was 
prepared by Landau Associates, Inc., Spokane County's engineering consultant. This progress 
report addresses the reporting requirements specified in Section XI of the project Consent 
Decree, including: 

• Remedial action activities commenced or completed during the reporting 
period 

• Remedial action activities projected to be commenced or completed through 
March 31, 1994 

• Any problems that were encountered or are anticipated. 
1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 

• The remedial action (RA) facilities construction contractor, Humphrey Construction, 
Inc. (Humphrey), continued to complete the work without significant deviation from 
its revised schedule. Landau Associates was onsite continuously to observe 
construction of RA facilities. Installation of the air stripping tower components and 
associated process equipment was completed. Installation continued on electrical 
transformers, services, metering facilities, switch gear, and motor control centers. 
Chemical resistant coating was installed in air stripper and batch cleaning storage 
tank containment structures located at the treatment facility. The batch cleaning 
storage tank was installed in its containment structure. Software programming 
continued for the instrumentation, control, and monitoring systems. Radio telemetry 
antenna poles were installed and installation of the antennas and antenna cabling 
was 25 percent completed. Erection of the treatment facility metal building and shed 
was completed. Ancillary building components, including nonstructural walls, 
doors, door frames, window frames, dry Weill, plumbing, electrical, and 
miscellaneous finish work was commenced and was 75 percent completed. 
Installation of the treatment facility process piping and equipment was commenced 
and was 75 percent completed. Outfitting of groundwater extraction well vaults 
piping and extraction pumps is complete; installation of instrumentation and 
electrical systems were 25 percent completed. 

USEPA SF 

1454878 

PARK CENTER BUILDING • N. 00,S HOWARD STREET • SUITE 206 • SPOKANE. WA 99201 • (509) 327-9737 • FAX (509) 327-969I 

EDMONDS: (206) 778-0907 • FAX (206) 778-6409/TACOMA: (206) 926-2493 • FAX (206) 926-2531 



• Ershigs (the air stripping system supplier) supervised and assisted Humphrey 
Construction during the installation of the air stripping equipment. The air stripper 
process fan was tested and verified to be consistent with die factory test data for 
capacity and pressure; vibration was measured and determined to be consistent with 
the factory tests and the industrial standards specified for the fan. Ershigs' test 
plans for operational demonstration and performance testing of the air stripping 
system were submitted, review and returned to Ershigs for correction. Ershigs 
submitted their Health and Safety Plan to be in force during their testing. 
Temporary piping and equipment were installed to accomplish closed loop 
recirculation of potable water through the air stripping tower to prewet the packing. 
Closed loop recirculation of potable water commenced on February 24 and is planned 
to continue until April 10. 

• Representatives from Ecology and Landau Associates met on February 15 to discuss 
a very preliminary draft of the substantive NPDES requirements. Ecology submitted 
a revised preliminary draft of the substantive NPDES requirements to Spokane 
County on February 28. Presentation of the specific draft substantive NPDES was 
cancelled from the public project status meeting scheduled for March 3. 

• Landau Associates continued preparation of the facility operation and maintenance 
plan. Humphrey Construction and Ershigs continued to prepare equipment specific 
operations and maintenance manuals for the equipment and facilities furnished and 
installed by each contractor respectively. 

2.0 ACTIVITIES/PROJECTS TO BE COMMENCED/COMPLETED DURING THE NEXT 
REPORTING PERIOD 
Progress reports will be submitted monthly until construction is complete, as prescribed 

in the project Consent Decree; consequently, the next reporting period will extend through 
March 31, 1994. Anticipated activities for March include: 

• Continuing remedial action construction. Anticipated construction activities include: 

Finalize operational testing and system validation test plans prepared by 
Humphrey Construction and Ershigs. 

Complete construction of remaining treatment facility process, electrical, 
instrumentation, fire alarm, and security alarm systems. 

Completion of closed loop operational and performance testing of the air 
stripping system. Confirmatory sampling and chemical analysis will be 
accomplished by the County's independent state certified laboratory, Columbia 
Analytical. 

Complete installation of electrical services to the extraction wells, and telephone 
service to treatment facility. 

Complete installation of instrumentation systems at the treatment facility and at 
the extraction wells. 
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• A public project status update meeting was held on March 3, 1994 at Mead High 
School in Spokane. 

• Finalize the NPDES discharge monitoring requirements with Ecology and EPA. 

• Continue preparation of the Operation and Maintenance Plan and Manual for the 
remedial action facility. Submission of the Operations and Maintenance Plan to EPA 
and Ecology for review is anticipated for March 1994. 

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 
Construction is progressing and is anticipated to be substantially complete by April 10, 

1994. Spokane County and Landau Associates conducted special progress meetings with the 
contractor to emphasize the importance of getting the construction work completed on schedule 
and to ensure that all appropriate means are employed to complete the project on schedule. 
Start-up, operational and system validation testing by Humphrey Construction is scheduled 
to be complete on April 30. Additional start-up related activities including groundwater 
interception system and treatment system optimization will continue for approximately one or 
two months following completion of construction, and it is anticipated that the remedial action 
will be fully operational by June 1994. Definition of the substantive NPDES requirements and 
implementation of the testing program are still pending issues. 

This report describes progress on only the primary project remedial action activities. 
There are peripheral activities associated with the primary activities which are not described 
herein. If clarification is required for any of the activities presented in this progress report, or 
if additional information is desired for peripheral activities, please contact Landau Associates 
or Dean Fowler (Spokane County). 

JAM/jam 
No. 124002.120 

cc: Neil Thompson, U.S. Environmental Protection Agency 
Dean Fowler, Spokane County 
Lyle Diedieker, Ecology & Environment, Inc. 
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